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August 22, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 3 AND 5   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000772 - Project No. 7401, Line A, Low Flow Diversion 
110 Feet North of Neilson Way, City of Santa Monica (3), Clarke Contracting 
Corporation, in amount of $54,518.04. 
 
Project ID No. FCC0001016 - Mary Ellen Drain, Longridge Drain, Trench 
Settlement Remediation Measures, in the Studio City area of the City of 
Los Angeles (3), Mike Bubalo Construction Co., Inc., in amount of $22,300.00. 

 
Project ID. No. RDC0011919 - Montrose Avenue, et al., vicinity of Glendale (5), 
Palp, Inc., in the amount of $55,121.20. 

 
Project ID No. WWD4004030 - Partial Abandonment of Water Well Nos. 4-43, 
4-54, 4-55, 4-58, and 4-59, City of Lancaster (5), Layne Christensen Company, in 
amount of $20,315.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000772, FCC0001016, RDC0011919, and WWD4004030. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $20,315.00 to 
$55,121.20. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
  
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Ciw\08-22-2006.doc 
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August 22, 2006 
 
 
 
PROJECT ID NO. FCC0000772, PROJECT NO. 7401, LINE A, LOW FLOW 
DIVERSION 110 FEET NORTH OF NEILSON WAY (City of Santa Monica), 
Supervisorial Districts 3, Contractor:  Clarke Contracting Corporation 
 
Project Description: 
 
Construction of a low-flow diversion weir; reinforced concrete box and transition 
structures; reinforced concrete stormwater/sediment separator; and reinforced concrete 
sump with pumps, and control system, and discharge pipes; and other appurtenant 
work. 
 
Changes in Work: 
 
(1) Modifications to the Electrical System $ 2,277.26 
(2) Modifications to Flow Meter 821.89 
(3) Training of County Personnel 1,200.00 
(4) Overtime Work 3,335.14 
(5) Modifications to Flow and Valve Vaults    3,847.57 
(6) Replace Damaged Sewer Line 29,159.21 
(7) Modifications to Shoring System 13,876.97 
  
 Total $54,518.04 
 
Description of Changes: 
 
(1) In order to meet the intent of the plans, it will be necessary to modify the design of 
the electrical equipment.  
 
(2) To prevent erroneous readings due to non-full pipe conditions, the flow meter will 
have to be modified by adding two electrical relays.  This work is not shown on the 
plans.  
  
(3) It will be necessary for the contractor to train County personnel in the operation 
and maintenance of the system.  
 
(4) It will be necessary to reimburse the contractor for working on three consecutive 
Saturdays before suspending all work due to the moratorium imposed by the City of 
Santa Monica. 
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(5) It will be necessary for the contractor to lower two pre-cast concrete valve vaults 
due to site conditions.  This work is not shown on the plans. 
 
(6) It will be necessary for the contractor to replace an existing main sewer line under 
the project area that was found cracked and leaking.  The contractor has to perform 
additional excavation work, shoring, set up of an emergency sewer bypass, and replace 
a damaged section of the sewer line.  This emergency work is not shown on the plans. 
 
(7) Due to flooding encountered at the project site during the oceans high tide, it will be 
necessary for the contractor to modify the shoring system used to support the 
excavation.  The contractor will increase the height of two cylinders, construct a coffer 
dam with steel plates to keep the water out, perform hand excavation, pump the water 
out of the project area, and place concrete slurry.  This work is not shown on the plans. 
 
The costs for Items 1 and 2 were negotiated with the contractor.  The costs for Items 3 
through 7, will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications.  
 
Eleven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $777,440.00 
Changes in work to be authorized    54,518.04 

 
Revised contract amount $831,958.04 

 
JRP:en 
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CHANGE IN WORK (AUTHORIZE) 
August 22, 2006 
 
 
 
PROJECT ID NO. FCC0001016, MARY ELLEN DRAIN, LONGRIDGE DRAIN, 
TRENCH SETTLEMENT REMEDIATION MEASURES (in the Studio City area of the 
City of Los Angeles), Supervisorial District 3, Contractor:  Mike Bubalo Construction 
Co., Inc. 
 
Project Description: 
 
Repair of a settlement along the alignment of an existing flood control drain using 
controlled low-strength material and asphalt concrete pavement. 
 
Change in Work: 
 
Additional Trench Settlement Areas $22,300.00 
 
Description of Change: 
 
Additional areas of trench settlement have occurred prior to the start of construction. It 
will be necessary to repair these areas.  The costs for this work will be based on 
contract unit prices. 
 
Four additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
 Original contract amount $385,125.00 
 Change in work to be authorized          22,300.00 
 
 Revised contract amount $407,425.00 
 
TKB:en 
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CHANGE IN WORK (AUTHORIZE) 
August 22, 2006 
 
 
 
PROJECT ID NO. RDC0011919, MONTROSE AVENUE, ET AL. (in the vicinity of 
Glendale), Supervisorial District 5, Contractor:  Palp, Inc. 
 
Project Description: 

 
Resurfacing and reconstruction of existing roadway pavement; reconstruction of curb 
and gutter, sidewalk, driveways, and curb drains; construction of curb ramps and bus 
pads; removal, root pruning, and planting of parkway trees; and the installation of 
striping and pavement markings. 
 
Changes in Work: 
 
(1) Additional Concrete Sidewalk $25,960.00 
(2) Unclassified Excavation 12,236.20 
(3) Remove Abandoned Corrugated Metal Pipe 11,000.00 
(4) Additional Asphalt Concrete Inverted Shoulders  3,225.00 
(5) Exploratory Excavation    2,700.00 

 
 Total $55,121.20 
 
Description of Changes: 
 
(1) In order to meet the intent of the design, it will be necessary to upgrade concrete 
sidewalks damaged by tree roots.  This work is not included in the contract 
specifications. 
 
(2) The amount of material to be excavated is greater than originally estimated.  It will 
be necessary for the contractor to perform additional excavation including loading, 
hauling, and disposal of the material.  
 
(3) During excavation for the road reconstruction, the contractor encountered two 
shallow corrugated drain pipes at the intersection of Montrose and Waltonia Avenues.  
Both pipes were damaged and badly deteriorated. It will be necessary for the contractor 
to remove and replace both pipes.  This work was not  shown on the plans.  
 
(4)  In order to meet the intent of the design, it will be necessary to install additional 
asphalt concrete inverted shoulders to carry street flows on the north side of Montrose 
Avenue.  This work is not shown on the plans. 
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(5) It will be necessary to have the contractor perform exploratory excavations to 
confirm the locations of existing utilities.  This work is not shown on the plans. 
 
The costs for Items 1, 2, and 4 will be based on contract unit prices.  The cost for Item 3 
will be negotiated as provided in Subsection 3-2 of the contract specifications. The cost 
for Item 4 is stipulated in contract specifications. 
 
Twelve additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $2,471,822.07 
 Changes in work to be authorized       55,121.20 
 
 Revised contract amount $2,526,943.27 
 
HK:en 
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CHANGE IN WORK (AUTHORIZE)  
August 22, 2006 
                                                                                 
 
                                                                                                                                                 
PROJECT ID NO. WWD4004030, PARTIAL ABANDONMENT OF WATER WELL 
NOS. 4-43, 4-54, 4-55, 4-58, AND 4-59 (City of Lancaster),  Supervisorial District 5, 
Contractor:  Layne Christensen Company 
 
Project Description: 
 
Replacement of pumps and motors, grout sealing to the lower aquifer layers within the 
five water wells, and other appurtenant work.  
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  5,000.00 
(2)     Swadge Patch Casing 11,650.00 
(3)     Removal of Air Line                                                      _3,665.00 
  
 Total    $20,315.00 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities 
 
(2) Video inspections of Well Nos. 4-58 and 4-59 showed damage to the casings.  It 
will be necessary to repair and patch these casings to rehabilitate the wells. 
 
(3) It will be necessary to remove an air line in Well No. 4-43 abandoned after a 
maintenance operation.  This work was not shown on the plans. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3  
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications.     
 
Eleven additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $608,580.00 
Changes in work to be authorized _20,315.00 
+ 
Revised contract amount $628,895.00 

 
SK:en 
O:\Section\Administration\Board\Ciw\08-22-2006.doc 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
-4B- 


